
Westbrook Middle School Harriman Associates
Westbrook , Maine Design and Funding Approval

Grades 6-8 - Capacity 600 Students January 9, 2008

Other Funding

State/ Local Me.High Perf.

Local Only Total Schools

A NEW CONSTRUCTION 87.80%

1 New Construction $15,075,000 $4,456,825 $19,531,825 $100,000

2 Built in Equipment $548,730 $54,270 $603,000 $0

3 Technology & Communications Infrastructure $452,250 $0 $452,250 $0

4 Site Development $3,036,042 $1,376,079 $4,412,121 $0

5 Sewer & Water $460,000 $0 $460,000 $0

6 Geothermal Heating System $336,582 $413,148 $749,730 $0

Subtotal $19,908,604 $6,300,322 $26,208,926 $100,000

B ADMINISTRATIVE COSTS & RESERVE

7 Land $472,099 $0 $472,099 $0

8 Moveable Equipment $879,581 $83,799 $963,380 $0

9 Technology $452,250 $45,044 $497,294 $0

10 Advertising/Insurance/Legal $50,000 $0 $50,000 $0

11 % for Art $50,000 $0 $50,000 $0

12 Bid Contingency 5% $995,939 $314,507 $1,310,446 $0

13 Construction Contingency 5% $995,939 $314,507 $1,310,446 $0

Subtotal $3,895,808 $757,857 $4,653,665 $0

C FEES AND SERVICES  

14 Architect/Engineer $1,354,477 $427,730 $1,782,207 $20,000

15 A/E Reimbursable $30,000 $0 $30,000 $0

16 Additional Services $195,500 $0 $195,500 $0

17 Environmental Permitting $69,200 $0 $69,200 $0

18 Life Cycle Cost Analysis $5,000 $0 $5,000 $0

19 Construction & Testing Allowances $78,160 $21,840 $100,000 $0

20 Commissioning $70,000 $0 $70,000 $0

21 Surveys/Soils/Traffic $170,978 $0 $170,978 $0

22 Capital Assest Management $3,000 $0 $3,000 $0

23 Owners Representative $51,840 $51,480 $103,320 $0

24 Clerk of the Works $123,120 $38,880 $162,000 $0

Subtotal $2,151,275 $539,930 $2,691,205 $20,000

D PROJECT TOTALS $25,955,687 $7,598,109 $33,553,796 $120,000

E TOTAL PROJECT COST (Including All Available Project Funds) $33,673,796
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